



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 95  
DATE: 1/9/2018

REFERENCE: Bid No.: 313083  
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 120
2. Requested By: Owner
3. Proposed Change: Add low voltage A/V for TV's in the conference room.
4. Reason for Change: Provide communication between autopsy suite and observation area.

5. TOTAL ADD TO CONTRACT: \$4,901.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$9,440,000.00  
 Net change by previously authorized Change Orders ..... (\$1,891,489.86)  
 The Contract amount prior to this Change Order was..... \$7,548,510.14  
 The Contract amount will be increased by this Change Order in the amount of ..... \$4,901.00  
 The new Contract amount including this Change Order will be ..... \$7,553,411.14  
 The Completion Date will be unchanged .....  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/24/17

Approvals:

Public Works & Transportation Committee

Contractor

Controller's Division

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT