



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 04/04/18

REFERENCE: Bid No.: 317034
P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

DESCRIPTION:


1. Reference No.: CB 100
2. Requested By: Contractor
3. Proposed Change: Delete New Opening 528b
4. Reason for Change: Opening no longer needed due to change in demolition/construction plans


5. **TOTAL DEDUCT TO CONTRACT:** (\$3,290.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$661,900.00
 Net change by previously authorized Change Orders..... \$0.00
 The Contract amount prior to this Change Order was \$661,900.00
 The Contract amount will be decreased by this Change Order in the amount of (\$3,290.00)
 The new Contract amount including this Change Order will be..... \$658,610.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... 12/30/18

Approvals:

Public Works & Transportation Committee

 Contractor
 Purchasing Division


 Controller's Division
 Architect / Engineer (A/E)
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT