

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 08/06/2018

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Procure and install additional conduit for effluent treatment system.
4. Reason for Change: Additional Work beyond original contract. Required to meet Madison Metropolitan Sewerage District discharge requirements.
5. TOTAL ADD TO CONTRACT: \$3,325.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$13,066,300.00
Net change by previously authorized Change Orders \$2,800,268.35
The Contract amount prior to this Change Order was \$15,866,568.35
The Contract amount will be increased by this Change Order in the amount of \$3,325.00
The new Contract amount including this Change Order will be \$15,869,893.35
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is December 21, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____