

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** 01/17/2017

**REFERENCE:** Proposal No.: 316028

P.O. No.: 20170617-00

**PROJECT:** Renewable Fuel Credit Management from BioCNG Utilization

**PROVIDER:** EcoEngineers

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Act as an Owner's Representative for Dane County.
4. Reason for Change: Required for negotiations with ANR to reach an agreement to inject into pipeline.

**5. TOTAL ADD TO CONTRACT: \$4,800.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$24,210.00  
 Net change by previously authorized Change Orders.....\$0.00  
 The Contract amount prior to this Change Order was .....\$24,210.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,800.00  
 The new Contract amount including this Change Order will be.....\$29,010.00  
 The Completion Date will be increased by..... 120 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... July 31, 2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_