

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 7/3/2017

REFERENCE: Bid No.: 316043
P.O. No.: 20170872

PROJECT: Tenney Park – Lock and Spillway Rehabilitation

CONTRACTOR: Janke General Contractors, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner (LWRD)
3. Proposed Change: Extra work needed on upstream gate and downstream gate.
4. Reason for Change: Additional items requested by LWRD following visit to Contractor's shop on April 11, 2017.

5. TOTAL ADD TO CONTRACT: \$19,850.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$702,866.00
 Net change by previously authorized Change Orders\$68,953.82
 The Contract amount prior to this Change Order was.....\$771,819.82
 The Contract amount will be increased by this Change Order in the amount of\$19,850.00
 The new Contract amount including this Change Order will be\$791,669.82
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is05/26/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2018 ACT
025