

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 07/25/19

REFERENCE: Bid No.: 318038
P.O. No.: 20182284

PROJECT: City County Building - Information Management 5th Floor Office Remodel

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Level floor throughout the space using Nonn's Self Leveling underlayment.
4. Reason for Change: Existing concrete floor is noticeably uneven and requires leveling prior to install of new carpet tiles.

5. TOTAL ADD TO CONTRACT: \$5,819.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....	\$511,000.00
Net change by previously authorized Change Orders.....	\$14,136.00
The Contract amount prior to this Change Order was.....	\$525,136.00 ✓
The Contract amount will be increased by this Change Order in the amount of.....	\$5,819.00
The new Contract amount including this Change Order will be.....	\$530,955.00 ✓
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is.....	8/14/19

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____