



# Dane County

## Signature Copy

Resolution: 2020 RES-045

---

File Number: 2020 RES-045

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR R.G. HUSTON FOR PHASE 11 & 12  
LINER CONSTRUCTION AT DANE COUNTY LANDFILL

Adopted by the County Board on May 21, 2020.

Approve  Veto

County Executive 

Date 5-22-20