



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 15  
**DATE:** 8/21/2017

**REFERENCE:** Bid No.: 317016  
P.O. No.: 20171404

**PROJECT:** AEC Coliseum Restroom Upgrades

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: JHF 006/CB101
2. Requested By: County
3. Proposed Change: Demo existing water line, revise sinks in 203 and 222, and omit can lights for 203 and 222.
4. Reason for Change: Demo necessary to accommodate new sink.

5. **TOTAL DEDUCT TO CONTRACT:** **(\$886.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,350,561.00  
 Net change by previously authorized Change Orders..... \$44,049.00  
 The Contract amount prior to this Change Order was ..... \$1,394,610.00  
 The Contract amount will be decreased by this Change Order in the amount of .....(\$886.00)  
 The new Contract amount including this Change Order will be..... \$1,393,724.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/31/2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_