

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 13
DATE: 9/28/2017

REFERENCE: Bid No.: 316037
P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:




1. Reference No.: COR #14
2. Requested By: Owner
3. Proposed Change: Remove cost of insulation not needed in earlier change order.
4. Reason for Change: Insulation labor & materials not required for mixing valve / water filters piping modifications.

5. TOTAL DEDUCT TO CONTRACT: (\$201.78)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$324,000.00
Net change by previously authorized Change Orders	\$26,447.56
The Contract amount prior to this Change Order was.....	\$350,447.56
The Contract amount will be decreased by this Change Order in the amount of.....	(\$201.78)
The new Contract amount including this Change Order will be	\$350,245.78
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	9/18/2017

Approvals:

Public Works & Transportation Committee	Controller's Division
	
Contractor	Architect / Engineer (A/E)
	N/A
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___