

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 06/27/2014

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#022
2. Requested By: Architect
3. Proposed Change: Change seal viewing glass height to 6' from 6'-2" (RFI#015)
4. Reason for Change: Manufacturer makes a standard size of 6' height

5. TOTAL DEDUCT TO CONTRACT: (-3104.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,467,600.00
 Net change by previously authorized Change Orders(-2187970.00)
 The Contract amount prior to this Change Order was..... \$7279630.00
 The Contract amount will be decreased by this Change Order in the amount of.....(-3104.00)
 The new Contract amount including this Change Order will be \$7276526.00
 The Completion Date will be unchanged by0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMay 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____