



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	7
<b>DATE</b>	12/1/2023

<b>PROJECT</b>	Albion Tow Plow Garage
<b>ADDRESS</b>	1015 County Hwy A, Edgerton, WI
<b>PURCHASE ORDER #</b>	20231664-00
<b>BID / PROPOSAL #</b>	321008
<b>CONTRACTOR</b>	Advanced Building Corporation

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP#7
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Remove existing damaged binder, Fine grade & Re-binder. Includes undercutting the soft area in the flow line.
<b>4</b>	<b>REASON FOR CHANGE</b>	Existing asphalt binder degraded and unsuitable for finish paving. Unstable soils discovered during asphalt binder removal, undercut and replaced.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$33,120.00</b>

The original Contract amount was:	\$1,085,000.00
Net change by previously authorized Change Orders:	\$52,295.00
The Contract amount prior to this Change Order was:	\$1,137,295.00
The Contract amount will be increased by this Change Order in the amount of:	\$33,120.00
The new Contract amount including this Change Order will be:	\$1,170,415.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/15/2023

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect / Engineer (A/E)
----------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

RES. #	
--------	--

ACT	
-----	--