1 2 3 4 5 6	2015 RES-204 CHANGE ORDER #1 TO CONTRACT FOR CAMOSY INCORPORATED. FOR CONSTRUCTION OF MEDICAL EXAMINER OFFICE BUILDING 3562 COUNTY HIGHWAY AB
7	
8	The Department of Public Works, Highway and Transportation awarded a Contract to
9	Camosy Incorporated. for the construction of the Medical Examiner Office Building at 3562
10	County Highway AB in McFarland, WI, Bid #313083.
11 12	2014 RES - 528, awarded the original Contract in the amount of \$9,440,000.00 for the
13	Medical Examiner Office portion of the work.
14	Medical Examiner Cinice periori of the Work.
15	The original contract included Base Bid: \$ 9,440,000.00.
16	
17	The following change is requested: Change Order #1 - deduct \$2,500,000.00-Remove
18	Owner direct purchase of materials from contract.
19	NOW THEREFORE BE IT DECOLVED II 101 O 1 W/ () 1 1 1 1 1 1 1
20	NOW, THEREFORE, BE IT RESOLVED, that Change Order #1 for a total deduct of
21	\$2,500,000.00 for removal of Owner direct purchase of materials from contract, be approved to
22 23	the Contract for Camosy Incorporated for; and
	PE IT FINALLY DECOLVED that the Department of Public Works, Highway 9
24 25	BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.
	Transportation be directed to ensure complete performance of the origing order.