



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/6/2023

PROJECT	AEC Pavilions 1 & 2 Fire Protection Upgrades
ADDRESS	1919 Alliant Energy Way, Madison, WI 53713
PURCHASE ORDER #	20222139
BID / PROPOSAL #	322030
CONTRACTOR	Hooper Corporation

DESCRIPTION:

1	REFERENCE #	COP#1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add a single interlock preaction automatic fire sprinkler system to Pavilion 2.
4	REASON FOR CHANGE	Adjustment for Fire Protection System required to meet Madison Fire Department time standards for delivery of water to the NW corner of building.
5	TOTAL ADD TO CONTRACT	\$80,702.00

The original Contract amount was:	\$173,253.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$173,253.00
The Contract amount will be increased by this Change Order in the amount of:	\$80,702.00
The new Contract amount including this Change Order will be:	\$253,955.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/6/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--