

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 46  
**DATE:** 03/10/2017

**REFERENCE:** Bid No.: 315011  
P.O. No.: 20151349-00

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

- 1. Reference No.: N/A
- 2. Requested By: Contractor
- 3. Proposed Change: Sprinkler pipe work
- 4. Reason for Change: Additional piping and heads for baler requested by Madison Fire Department

**5. TOTAL ADD TO CONTRACT: \$4,432.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,311,000.00  
 Net change by previously authorized Change Orders.....\$340,472.94  
 The Contract amount prior to this Change Order was .....\$2,651,472.94  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,432.00  
 The new Contract amount including this Change Order will be.....\$2,655,904.94  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....March 31, 2016

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_