



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 02/02/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restrom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 005
2. Requested By: Owner
3. Proposed Change: Galvanized Screen Wall Gate Modifications
4. Reason for Change: Modifications are required for proper latching of the galvanized screen wall metal gate in the dumpster area.


5. **TOTAL ADD TO CONTRACT:** \$2,889.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,615,006.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$1,615,006.00
 The Contract amount will be increased by this Change Order in the amount of \$2,889.00
 The new Contract amount including this Change Order will be \$1,617,895.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/30/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT