



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 2
DATE: 08/25/2016

REFERENCE: Bid No.: 316004
P.O. No.: 20161348

PROJECT: Building Demolition - Former Army Reserve Center

CONTRACTOR: Robinson Brothers Environmental, Inc.

DESCRIPTION:

1. Reference No.: COP #2
2. Requested By: City of Madison
3. Proposed Change: Restore curb & boulevard
4. Reason for Change: The site is going back to a "natural" appearance & the City wants curbs at the three entry driveways to the site & the driveways removed & restored like the rest of the site.

5. **TOTAL ADD TO CONTRACT:** **\$8,186.25**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$188,740.00
 Net change by previously authorized Change Orders.....\$40,654.28
 The Contract amount prior to this Change Order was\$229,394.28
 The Contract amount will be increased by this Change Order in the amount of\$8,186.25
 The new Contract amount including this Change Order will be.....\$237,580.53
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is09/16/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____