

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: CO 4  
DATE: 09-29-2017

REFERENCE: Bid No.: 316024

P.O. No.: 20161582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

**DESCRIPTION:**

1. Reference No.: N/A

2. Requested By: CONTRACTOR

3. Proposed Change: Grading for vertical expansion area with an existing subbase

4. Reason for Change: An additional 1,300 CY of vertical expansion area was graded

5. **TOTAL ADD TO CONTRACT:** \$11,700.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,011,571.04  
Net change by previously authorized Change Orders.....\$93,310.35  
The Contract amount prior to this Change Order was .....\$2,104,881.39  
The Contract amount will be increased by this Change Order in the amount of.....\$11,700.00  
The new Contract amount including this Change Order will be.....\$2,116,581.39  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... September 22, 2017

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_