

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3

DATE: May 1, 2014

REFERENCE: Bid No.: 313082

P.O. No.: 20131507

PROJECT: Architectural and Engineering Design services for Lake Farm Storage Facility

CONTRACTOR: Dorschner | Associates, Inc.

DESCRIPTION:

1. Reference: N/A
2. Requested By: Owner/Parks Department
3. Proposed Change: Include Construction Cost Estimate into services
4. Reason for Change: An estimate for construction is needed to start assembling an RFB

5. TOTAL ADD TO CONTRACT: **\$1,380.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,758.00
Net change by previously authorized Change Orders.....\$3,340.00
The Contract amount prior to this Change Order was\$13,098.00
The Contract amount will be increased by this Change Order in the amount of\$1,380.00
The new Contract amount including this Change Order will be.....\$14,478.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is June 30, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

N/A

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____