

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 8/9/17

**REFERENCE:** Bid No.: 315022  
P.O. No.: 20161412

**PROJECT:** Badger Prairie Health Care Center – Regrading and Prairie Restoration

**CONTRACTOR:** Eco – Resource Consulting, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional rock chute installation, grading of perimeter swale, pipe out fall modification, riprap replacement and draitile installation
4. Reason for Change: Additional work required to ensure adequate function and drainage of stormwater facilities and prevent erosion of same.

5. **TOTAL ADD TO CONTRACT:** **\$15,100.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$325,480.00  
 Net change by previously authorized Change Orders.....\$51,800.00  
 The Contract amount prior to this Change Order was .....\$377,280.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$15,100.00  
 The new Contract amount including this Change Order will be.....\$392,380.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/30/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A.  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_