



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 10/19/2016

REFERENCE: Bid No.: 316014
P.O. No.: 20161575-00

PROJECT: County Highway Facility Satellite Building

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Installations of 2-2" PVC conduits.
4. Reason for Change: Owner requested a fiber optic installation by AT&T.

5. TOTAL ADD TO CONTRACT: \$1,224.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$444,000.00
 Net change by previously authorized Change Orders.....0.00
 The Contract amount prior to this Change Order was\$444,000.00
 The Contract amount will be increased by this Change Order in the amount of\$1,224.00
 The new Contract amount including this Change Order will be.....\$445,224.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 11/15/16

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____