

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 8/29/18

REFERENCE: Bid No.: 318002
P.O. No.: 20181561

PROJECT: Capital City Pavement Restoration

CONTRACTOR: Payne & Dolan, Inc.

DESCRIPTION:

1. Reference No.: Contract Modification #1
2. Requested By: Owner
3. Proposed Change: Emergency trail repairs at Longford Terrace due to flood event
4. Reason for Change: Trail is closed due to washout and needs immediate repair.


5. TOTAL ADD TO CONTRACT: \$26,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$948,200.00
Net change by previously authorized Change Orders 0.00
The Contract amount prior to this Change Order was \$948,200.00
The Contract amount will be increased by this Change Order in the amount of \$26,000.00
The new Contract amount including this Change Order will be \$974,200.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 9/15/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____