

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 5  
**DATE:** 1/24/2019

**REFERENCE:** Bid No.: 317053  
P.O. No.: 20181089-01

**PROJECT:** Construction Quality Assurance Representative

**CONTRACTOR:** TRC Environmental Corporation

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: \_\_\_\_\_
3. Proposed Change: Additional COA work
4. Reason for Change: Additional work outside of contract. Required additional engineering services and construction quality assurance.

**5. TOTAL ADD TO CONTRACT:** \$34,965.25

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$240,383.00  
 Net change by previously authorized Change Orders ..... \$171,094.25  
 The Contract amount prior to this Change Order was..... \$411,477.25  
 The Contract amount will be increased by this Change Order in the amount of ..... \$34,965.25  
 The new Contract amount including this Change Order will be ..... \$446,442.50  
 The Completion Date will be unchanged by ..... 36 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 15, 2018

**Approvals:**  
 \_\_\_\_\_  
 Public Works & Transportation Committee  
 \_\_\_\_\_  
 Contractor  
 \_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Controller's Division  
 \_\_\_\_\_  
 Architect / Engineer (A/E)  
 \_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2018 Rev  
509*