



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	18
DATE	12/7/2021

PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20211094
BID / PROPOSAL #	319033
CONTRACTOR	The Bauen Group, LLC

DESCRIPTION:

1	REFERENCE #	N/A
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Furniture storage charges.
4	REASON FOR CHANGE	Project delays required the furniture vendor to store shipped materials that could not be delivered & installed.
5	TOTAL DEDUCT TO CONTRACT	(\$1,307.78)

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$26,541.52
The Contract amount prior to this Change Order was:	\$403,941.52
The Contract amount will be decreased by this Change Order in the amount of:	(\$1,307.78)
The new Contract amount including this Change Order will be:	\$402,633.74
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/23/2022

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor____ Controller____ Department____ A/E____ PWHT____