

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4  
**DATE:** 02/27/18

**REFERENCE:** Bid No.: 316048  
P.O. No.: 20180814-00

**PROJECT:** New Restroom Facility at Henry Vilas Zoo

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: CB-102
2. Requested By: Owner/City of Madison Inspection
3. Proposed Change: Revision of sanitary sewer lines to a manhole with higher flow.
4. Reason for Change: Required revision of underfloor plumbing to sanitary sewer connection for adequate flow to existing city sewer. Smaller service than shown on existing drawings.

5. **TOTAL ADD TO CONTRACT:** \$8,036.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,615,006.00  
 Net change by previously authorized Change Orders .....\$20,432.00  
 The Contract amount prior to this Change Order was.....\$1,635,438.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$8,036.00  
 The new Contract amount including this Change Order will be.....\$1,643,474.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/18

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_ Purchasing \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_