

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: 08/13/2015

REFERENCE: Bid No.: 315033

P.O. No.: 20151498-01

PROJECT: Construction & Demolition Material Recovery Facility Equipment at Dane County Landfill Site #2

CONTRACTOR: Sparta Manufacturing Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Provide beams for conveyor #10 to protect it from loader operation
4. Reason for Change: Not included in design. Will prevent damage by loader.

5. TOTAL ADD TO CONTRACT: \$ 766.38

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,671,510.00
Net change by previously authorized Change Orders.....\$ 0.00
The Contract amount prior to this Change Order was\$1,671,510.00
The Contract amount will be increased by this Change Order in the amount of.....\$ 766.38
The new Contract amount including this Change Order will be.....\$1,672,276.38
The Completion Date will be increased by0 days
The date of Substantial Completion as of the date of this Change Order therefore isDecember 22, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____