

2018 RES-275

CHANGE ORDER #1 TO THE AGREEMENT FOR MEAD & HUNT, INC.
FOR JAIL CONSOLIDATION-ARCHITECTURAL / ENGINEERING DESIGN SERVICES AT
THE PUBLIC SAFETY BUILDING

The Department of Public Works, Highway and Transportation awarded an agreement to Mead & Hunt, Inc. for Jail Consolidation-Architectural / Engineering Design Services at the Public Safety Building, Bid 318003.

The following change is requested: Change Order #1 - Increase \$137,000.00 for additional consulting and design services related to the alternate location on West Wilson Street.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total increase of \$137,000.00 be approved to the Contract for Mead & Hunt, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Agreement.