

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 04/02/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:


1. Reference No.: CB-108
2. Requested By: Owner
3. Proposed Change: Add steel header at windows not located on glulam column lines as required by SIP manufacturer.
4. Reason for Change: Required to prevent structural deflection of SIP panels.

5. **TOTAL ADD TO CONTRACT:** \$10,787.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,615,006.00
 Net change by previously authorized Change Orders \$124,486.00
 The Contract amount prior to this Change Order was..... \$1,739,492.00
 The Contract amount will be increased by this Change Order in the amount of \$10,787.00
 The new Contract amount including this Change Order will be..... \$1,750,279.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/30/18

Approvals:

<p>_____</p> <p>Public Works & Transportation Committee</p> <p>_____</p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p style="text-align: center;"></p> <p>_____</p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor Purchasing Department A/E PWHT