



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 11/7/2016

**REFERENCE:** Bid No.: 316014  
P.O. No.: 20161575-00

**PROJECT:** County Highway Facility Satellite Building

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Excavation and compaction of soils to ensure load bearing capabilities
4. Reason for Change: Soil variability in area of footings required additional excavation and compaction.

5. **TOTAL ADD TO CONTRACT:** \$1,540.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$444,000.00  
 Net change by previously authorized Change Orders.....\$1,224.00  
 The Contract amount prior to this Change Order was .....\$445,224.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$1,540.00  
 The new Contract amount including this Change Order will be.....\$446,764.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 11/15/16

**Approvals:**

<p>_____ Public Works &amp; Transportation Committee</p> <p><u>Paul Bu</u> <u>10/31/2017</u> Contractor</p> <p>_____ Purchasing Division</p>	<p><u>[Signature]</u> Controller's Division</p> <p>_____ Architect / Engineer (A/E)</p> <p>_____ Public Works, Highway &amp; Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_