

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 01/25/19

REFERENCE: Bid No.: 317043
P.O. No.: 20180674

PROJECT: Environmental Monitoring at Rodefild & Verona Landfill

CONTRACTOR: SCS Engineers

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional leachate monitoring and additional gas wells.
4. Reason for Change: Additional work outside of scope of contract. Required to monitor additional gas wells constructed in late 2018.

5. TOTAL ADD TO CONTRACT: \$4,821.50

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$501,185.00
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$501,185.00
 The Contract amount will be increased by this Change Order in the amount of\$4,821.50
 The new Contract amount including this Change Order will be.....\$506,006.50
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is12/31/20

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___