



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 5  
DATE: 03/08/19

REFERENCE: Bid No.: 315022  
P.O. No.: 20161412

PROJECT: Badger Prairie Health Care Center - Regrading and Prairie Restoration

CONTRACTOR: Eco - Resource Consulting, Inc.

DESCRIPTION:

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Provide native planting maintenance for 2019 and 2020 growing seasons, monitor & control invasive plant species using appropriate management techniques
4. Reason for Change: Maintenance necessary to ensure full establishment of native plantings and control of invasive species

5. TOTAL ADD TO CONTRACT: \$29,750.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$325,480.00  
 Net change by previously authorized Change Orders..... \$113,880.00  
 The Contract amount prior to this Change Order was ..... \$439,360.00  
 The Contract amount will be increased by this Change Order in the amount of..... \$29,575.00  
 The new Contract amount including this Change Order will be..... \$468,935.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is..... 10/31/20

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PVHT