

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3

DATE: April 13, 2016

REFERENCE: Bid No.: 315040

P.O. No.: 20151857-00

PROJECT: Storage Building Heating & Ventilating

CONTRACTOR: Hill Electric

DESCRIPTION:

1. Reference: CO-RQ #3 (4/7/16)
2. Requested By: Owner
3. Proposed Change: Hook up of new Overhead door operations installed by Dane County Parks Division.
4. Reason for Change: Overhead door operator required for CNG/alarm system operation.

5. TOTAL ADD TO CONTRACT: \$1,260.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$144,811.00
 Net change by previously authorized Change Orders.....\$5,557.00
 The Contract amount prior to this Change Order was\$150,368.00
 The Contract amount will be increased by this Change Order in the amount of\$1,260.00
 The new Contract amount including this Change Order will be..... \$151,628.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is December 31, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT