



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6
DATE: 09/8/16

REFERENCE: Bid No.: 315035
P.O. No.: 20151720

PROJECT: Northport Nurses Dorm Deconstruction

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CO Request 8/17/15
2. Requested By: Contractor
3. Proposed Change: Add erosion mat/soil/seeding to upper area & forebay, provide flowable concrete at top of spillway from parking lot, and install plexiglass over building window at bat entry to hibernarium.
4. Reason for Change: Final modifications to avoid erosion of grass area, improve middle forebay capacity, and protect lower maintenance building window area directly adjacent to bat entrance.
5. **TOTAL ADD TO CONTRACT:** **\$4,151.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$478,669.00
 Net change by previously authorized Change Orders.....\$19,501.00
 The Contract amount prior to this Change Order was\$498,170.00
 The Contract amount will be increased by this Change Order in the amount of.....\$4,151.00
 The new Contract amount including this Change Order will be.....\$502,321.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is Spring 2016

Approvals:

Public Works & Transportation Committee	Controller's Division
Contractor	Architect / Engineer (A/E)
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT