

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	7/8/2021

PROJECT	UW Extension Secure Entrance Remodel
ADDRESS	Fen Oak
PURCHASE ORDER #	20211386-00
BID / PROPOSAL #	320032
CONTRACTOR	Joe Daniels Construction

DESCRIPTION:

1	REFERENCE #	COR#1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional demolition of existing closet area and repair not part of original scope of work
4	REASON FOR CHANGE	Expand and improve reception area by eliminating stub walls
5	TOTAL ADD TO CONTRACT	\$1,706.60

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$89,900.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$89,900.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,706.60
The new Contract amount including this Change Order will be:	\$91,606.60
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/3/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___