

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	2/15/2021

PROJECT	Courthouse HVAC Controls
ADDRESS	0
PURCHASE ORDER #	20202127
BID / PROPOSAL #	320021
CONTRACTOR	JF Ahern

DESCRIPTION:

1 REFERENCE #	COP #2
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	Upgrade from the existing N4 graphics to the enhanced Envysion Graphics.
4 REASON FOR CHANGE	Facilities Management desires to upgrade the controls interface for improved trending and scheduling features offered in the Envysion graphics package.
5 TOTAL ADD TO CONTRACT	\$9,000.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$358,205.00
Net change by previously authorized Change Orders:	\$51,850.00
The Contract amount prior to this Change Order was:	\$410,055.00
The Contract amount will be increased by this Change Order in the amount of:	\$9,000.00
The new Contract amount including this Change Order will be:	\$419,055.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/26/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___