



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: April 6, 2016

REFERENCE: Proposal No.: 316009

P.O. No.: 20160955

PROJECT: Driveway Changes Design - Consolidated Food Services & Badger Prairie Health Care Center Campus

CONTRACTOR: Professional Engineering, LLC

DESCRIPTION:

1. Reference: N/A
2. Requested By: Owner
3. Proposed Change: Add scope to design work.
4. Reason for Change: Want to include an alternate bid to expand the perimeter emergency access road paving from 8 ft. to 20 ft.
5. **TOTAL ADD TO CONTRACT:** **\$720.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Agreement amount was	\$4400.00
Net change by previously authorized Change Orders.....	\$0.00
The Agreement amount prior to this Change Order was	\$4400.00
The Agreement amount will be increased by this Change Order in the amount of	\$720.00
The new Agreement amount including this Change Order will be.....	\$5120.00

The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is May 31, 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

N/A

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT