

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/02/19

REFERENCE: Bid No.: 318016
P.O. No.: 20182337-00

PROJECT: Springfield and York Highway Garages-CNG Retrofit

CONTRACTOR: Hill Electric Inc.

DESCRIPTION:

1. Reference No.: 4-23-19
2. Requested By: Engineer
3. Proposed Change: Add Timeclock for CNG Retrofit; include labor for installation, wiring and materials.
4. Reason for Change: Springfield Garage required addition of time clock necessary for the CNG alarm system operations.
5. TOTAL ADD TO CONTRACT: \$420.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$164,732.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was \$164,732.00
 The Contract amount will be increased by this Change Order in the amount of \$420.00
 The new Contract amount including this Change Order will be \$165,152.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/30/19

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT