

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 9
DATE: 08/14/2018

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Installation and commissioning for effluent neutralization system.
4. Reason for Change: Additional work beyond original contract. Required to meet Madison Metropolitan Sewerage District discharge requirements.

5. **TOTAL ADD TO CONTRACT:** \$526,369.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,066,300.00
 Net change by previously authorized Change Orders\$2,826,518.35
 The Contract amount prior to this Change Order was.....\$15,892,818.35
 The Contract amount will be increased by this Change Order in the amount of\$526,369.00
 The new Contract amount including this Change Order will be\$16,419,187.35
 The Completion Date will be unchanged by 30 days
 The date of Substantial Completion as of the date of this Change Order therefore is January, 20, 2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2018 Nov 194