

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

2020 RES-120

CHANGE ORDER #1 TO THE AGREEMENT FOR JDR ENGINEERING
FOR PHOTOVOLTAIC INSTALLATION DESIGN AT THE LUSSIER HERITAGE CENTER &
LAKE FARM COUNTY PARK

The Department of Public Works, Highway and Transportation awarded an Agreement to JDR Engineering for Photovoltaic Installation Design at the Lussier Heritage Center & Lake Farm County Park, 3113 Lake Farm Road, Madison, Wisconsin, Public Works Proposal No. 318067.

2019 RES-046 awarded the original Agreement in the amount of \$55,000.00.

The following change is requested: Change Order #1 - Add of \$12,650.00 - Construction Administration. Construction Administration was not included in the original scope of the RFP.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total add of \$12,650.00 be approved to the Agreement for JDR Engineering to provide Construction Administration; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.