

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: January 5, 2017

REFERENCE: Bid No.: 316010

P.O. No.: 20161411

PROJECT: Driveway Changes & Paving - CFS & BPHCC

CONTRACTOR: Tri County Paving Inc.

DESCRIPTION:

1. Reference: COP #1
2. Requested By: Owner
3. Proposed Change: Modification to scope of work.
4. Reason for Change: Changes were made to improve site drainage; some water system components (not shown on the plans) were damaged; minor changes were made in required paved areas and only small quantities of poor soil required excavation.
5. **TOTAL DEDUCT TO CONTRACT:** (\$11,178.08)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract Agreement amount was\$112,295.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$112,295.00
 The Contract amount will be decreased by this Change Order in the amount of\$11,178.08
 The new Contract amount including this Change Order will be.....\$101,116.92

The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 09/30/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____