

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: 11/27/17

REFERENCE: Bid No.: 317023
P.O. No.: 20171895

PROJECT: Lussier Boat Launch

CONTRACTOR: Janke General Contractors

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Provide additional undercut, Tensar Geogrid and backfill for East parking lot
4. Reason for Change: Unsuitable soils

5. **TOTAL ADD TO CONTRACT:** \$16,189.40


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$598,500.00
 Net change by previously authorized Change Orders\$6,817.20
 The Contract amount prior to this Change Order was.....\$605,317.20
 The Contract amount will be increased by this Change Order in the amount of\$16,189.40
 The new Contract amount including this Change Order will be\$621,506.60
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/1/17

Approvals:

Public Works & Transportation Committee

 Contractor


 Controller's Division
 Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 ACT
520