

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: _____		Resolution No. 271
Vote Required:		Ordinance Amendment No. _____
Majority <input checked="" type="checkbox"/>	Two-Thirds <input type="checkbox"/>	

Title of Resolution or Ord. Amd.:

CHANGE ORDER #39 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC. FOR ALLIANT ENERGY CENTER PAVILIONS

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #39 - Add \$21,780.00 for adding trench drain under canopy between columns 16 and 17.

Current Policy or Practice -

Change Orders for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$21,780				Other				
Total	\$21,780	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Public Works, Highway & Transportation	Division: Engineering
Prepared by: Rob Nebel	Date: 8/13/14 Phone: 266-4018
Reviewed by: Jerry Mandli	Date: 8/13/14 Phone: 266-4039