

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 04/12/2019

REFERENCE: Bid No.: 318037
P.O. No.: 20182285

PROJECT: Printing and Services Remodel

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 006
2. Requested By: Owner
3. Proposed Change: Remove abandoned chilled water piping outside of original project scope.
4. Reason for Change: Requested by Dane County Facilities Management.

5. TOTAL ADD TO CONTRACT: **\$1,114.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$400,800.26
 Net change by previously authorized Change Orders \$18,880.00
 The Contract amount prior to this Change Order was \$381,920.26
 The Contract amount will be increased by this Change Order in the amount of \$1,114.00
 The new Contract amount including this Change Order will be \$383,034.26
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 05/10/2019

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____