

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** March 10, 2015

**REFERENCE:** Bid No.: 314021

P.O. No.: 20141791

**PROJECT:** Insulation for Blue Shed

**CONTRACTOR:** Cuske Construction

**DESCRIPTION:**

1. Reference: CB #1
2. Requested By: Owner
3. Proposed Change: Additional sheet metal, insulation that was not in original contract.
4. Reason for Change: Repairs to the metal wall needed to be made and insulated over.

5. **TOTAL ADD TO CONTRACT:** **\$8,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original [Contract, Contract Not-to-Exceed, Agreement] amount was ..... \$99,729.00  
 Net change by previously authorized Change Orders ..... \$0.00  
 The Contract amount prior to this Change Order was ..... \$99,729.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$8,500.00  
 The new Contract amount including this Change Order will be ..... \$108,229.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... March 1, 2015

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT