

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 5  
DATE: 10/11/2017

REFERENCE: Bid No.: 316055  
P.O. No.: 20171561-00

PROJECT: Electrical Work for Generator Building at Dane County Landfill Site #1

CONTRACTOR: NEXT Electric Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Provide and install ceiling fan wiring for control room.
4. Reason for Change: Additional work beyond contract. Required for operator safety and convenience.


5. TOTAL ADD TO CONTRACT: \$1,722.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$74,800.00  
Net change by previously authorized Change Orders .....\$19,716.00  
The Contract amount prior to this Change Order was.....\$94,516.00  
The Contract amount will be increased by this Change Order in the amount of .....\$1,722.00  
The new Contract amount including this Change Order will be .....\$96,238.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....September 22, 2017

Approvals:


\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

  
\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_