



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 04/10/19

REFERENCE: Bid No.: 318008
P.O. No.: 20182349

PROJECT: Albion Salt Storage Building

CONTRACTOR: Sullivan Design Build

DESCRIPTION:

1. Reference No.: CB #1
2. Requested By: Owner
3. Proposed Change: Additional electrical and building modifications
4. Reason for Change: Changes to the original design of electrical service, lighting and power plan, equipment and layout

5. TOTAL ADD TO CONTRACT: \$30,747.90

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,202,000.00
 Net change by previously authorized Change Orders.....(\$15,680.00)
 The Contract amount prior to this Change Order was \$1,186,320.00
 The Contract amount will be increased by this Change Order in the amount of..... \$30,747.90
 The new Contract amount including this Change Order will be..... \$1,217,067.90
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/2/19

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___