



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 08/06/14

REFERENCE: Bid No.: 313056
P.O. No.: 20141077

PROJECT: MEP Infrastructure Improvements – Bid Package 3 – Mechanical Systems City-County Building
CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

1. CB No.: N/A
 2. Requested By: Owner
 3. Proposed Change: Add outlets to new MER.
 4. Reason for Change: No power in the room today & will be needed for future use & eqpt service.
5. **TOTAL ADD TO CONTRACT:** **\$836.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$209,200.00
 Net change by previously authorized Change Orders.....\$20,178.00
 The Contract amount prior to this Change Order was\$229,378.00
 The Contract amount will be increased by this Change Order in the amount of.....\$836.00
 The new Contract amount including this Change Order will be.....\$230,214.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isAugust 29, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____