



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 10/20/2014

REFERENCE: Bid No.: 314016
 P.O. No.: 2014155

PROJECT: Plumbing Fixtures and Equipment Upgrades

CONTRACTOR: Hooper Corporation

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Contractor
3. Proposed Change: Replace leaking garbage disposal.
4. Reason for Change: Crack in existing disposal is causing significant leakage.

5. **TOTAL ADD TO CONTRACT:** **\$214.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$46,776.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$46,776.00
 The Contract amount will be increased by this Change Order in the amount of\$214.00
 The new Contract amount including this Change Order will be.....\$46,990.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isDecember 5, 2014

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____