

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 20  
**DATE:** 01/15/2016

**REFERENCE:** Bid No.: 315011  
P.O. No.: 20151349

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Contractor
3. Proposed Change: Baler chute extentions
4. Reason for Change: Additional work beyond scope of work

**5. TOTAL ADD TO CONTRACT: \$3,657.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,311,000.00  
 Net change by previously authorized Change Orders.....\$130,223.82  
 The Contract amount prior to this Change Order was .....\$2,441,223.82  
 The Contract amount will be increased by this Change Order in the amount of .....\$3,657.00  
 The new Contract amount including this Change Order will be.....\$2,444,880.82  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....February 29, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_