

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 09/14/2018

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Changes in size of condensate manhole and force main manhole.
4. Reason for Change: Additional Work outside of Contract. Required for ease of construction and maintenance.

5. TOTAL ADD TO CONTRACT: \$1,411.50


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$6,111,204.47
 Net change by previously authorized Change Orders \$9,292.00
 The Contract amount prior to this Change Order was \$6,120,496.47
 The Contract amount will be increased by this Change Order in the amount of \$1,411.50
 The new Contract amount including this Change Order will be \$6,121,907.97
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 23, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 MET
169*