

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8

DATE: 01/08/2018

REFERENCE: Bid No.: 317025

P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Landscaping and lighting plan.
4. Reason for Change: Additional Work beyond contract. Required for City of Madison approval process.

5. **TOTAL ADD TO CONTRACT:** \$13,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

| | |
|---|-----------------|
| The original Contract amount was | \$286,224.00 |
| Net change by previously authorized Change Orders | \$96,500.00 |
| The Contract amount prior to this Change Order was..... | \$382,724.00 |
| The Contract amount will be increased by this Change Order in the amount of | \$13,000.00 |
| The new Contract amount including this Change Order will be..... | \$395,724.00 |
| The Completion Date will be increased by | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is | August 31, 2018 |

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___

